00 52 13 - CONTRACT FOR CONSTRUCTION

This Contract for Construction ("Contract’), No. 9324 is made and entered into this 27th day of
September, 2021 by and between the CITY OF UPLAND , with its principal place of business at
460 N. Euclid Avenue, Upland, California 91786 sometimes hereinafter called the "City” and
Metro Builders & Engineers Group, Ltd., sometimes hereinafter called “Contractor.”

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these
presents do covenant and agree with each other as follows:

ARTICLE 1. SCOPE OF WORK.

The Contractor shall perform all Work within the time stipulated in the Contract, and shall provide
all labor, materials, equipment, tools, utility services, and transportation to complete all of the
Work required in strict compliance with the Contract Documents as specified in Article 5, below,

for the following Project:

Project No. 9324
Bid No. 2021-05
Landfill Gas Treatment System Upgrade
City of Upland Landfill
870 E 15" Street, Upland, CA 91786

Contractor is an independent contractor and not an agent of the City. The Contractor and its
surety shall be liable to the City for any damages arising as a resuit of the Contractor’s failure to
comply with this obligation.

ARTICLE 2. TIME FOR COMPLETION.

Time is of the essence in the performance of the Work. The Work shall be commenced on the
date stated in the City's Notice to Proceed. The Contractor shall complete all Work required by
the Contract Documents within 84 calendar days {12 weeks) from the commencement date
stated in the Notice to Proceed. By its signature hereunder, Contractor agrees the time for
completion set forth above is adequate and reasonable to complete the Work.

ARTICLE 3. CONTRACT PRICE.

The City shall pay to the Contractor as full compensation for the performance of the Contract,
subject to any additions or deductions as provided in the Contract Documents, and including all
applicable taxes and costs, the sum of Three Hundred Sixty-One Thousand Eight Hundred
Forty Six Dollars and Zero Cents ($361,846.00). Payment shall be made as set forth in the
General Conditions. The City will pay to Contractor compensation based upon the prices set forth
in the Bid Schedule.

ARTICLE 4. LIQUIDATED DAMAGES.
Contractor acknowledges that the City will sustain actual damages for each and every Day

completion of the Project is delayed beyond the Contract Time. Because of the nature of the
Project, it would be impracticable or extremely difficult to determine the City’s actual damages.
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Accordingly, in accordance with Government Code section 53069.85, it is agreed that the
Contractor will pay the City the sum of $250.00 for each and every calendar day of delay beyond
the time prescribed in the Contract Documents for finishing the Work, as Liquidated Damages
and not as a penalty or forfeiture. In the event this is not paid, the Contractor agrees the City may
deduct that amount from any money due or that may become due the Contractor under the
Contract. This Section does not exclude recovery of other damages specified in the Contract
Documents. Ligquidated damages may be deducted from progress payments due Contractor,
Project retention or may be coliected directly from Contractor, or from Contractor's surety. These
provisions for liquidated damages shall not prevent the City, in case of Contractor's default, from
terminating the Contractor.

Consistent with Public Contract Code Section 7102, Contractor will be compensated for damages
incurred due to delays for which the City is responsible. The parties agree that determining
Contractor’s exact delay damages is and will continue to be impracticable and extremely difficult.
As such, for each calendar day in excess of the Contract Time, the City shall pay to the Contractor
$250.00 per day as Reverse Liquidated Damages and not as a penalty or forfeiture. Such amount
shall constitute the only payment allowed for any City caused delays and shall necessarily include
all overhead, all profits, all administrative costs, all bond costs, al labor, materials, equipment and
rental costs and any other costs, expenses and fees incurred or sustained as a result of such
delays. Notice of requests for delay damages and additional days shall be provided to the City
within five (5) Days from the discovery of the circumstances giving rise to any delay or three (3)
Days from the discovery of any latent or subsurface conditions giving rise to a delay.

ARTICLE 5. COMPONENT PARTS OF THE CONTRACT.
The “Contract Documents” include the following:

Notice Inviting Bids
Instructions to Bidders

Bid Forms

Bid Acknowledgement

Bid Schedule

Bid Guarantee

Designation of Subcontractors

Information Required of Bidders

Non-Collusion Declaration Form

Iran Contracting Act Certification

Public Works Contractor DIR Registration Certification
Performance Bond

Payment (Labor and Materials) Bond

Contract for Construction

General Conditions

Special Conditions

Specifications

Addenda

Construction Plans and Drawing

Standard Specifications for Public Works Construction “Greenbook”, 2018 edition

Applicable Local Agency Standards and Specifications, as last revised
Reference Specifications

Approved and fully executed Change Orders

Permits
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Any other documents contained in or incorporated into the Contract
The Contractor shall complete the Work in strict accordance with all of the Contract Documents.

All of the Contract Documents are intended to be complementary. Work required by one of the
Contract Documents and not by others shall be done as if required by all. In the event of conflict,
the various Contract Documents will be given effect in the order set forth in the General
Conditions. This Contract shall supersede any prior agreement of the parties.

ARTICLE 6. PROVISIONS REQUIRED BY LAW AND CONTRACTOR COMPLIANCE.

Each and every provision of law required to be included in these Contract Documents shall be
deemed to be included in these Contract Documents. The Contractor shall comply with all
requirements of applicable federal, state and local laws, rules and regulations, including, but not
limited to, the provisions of the California Labor Code and California Public Contract Code which
are applicable to this Work.

ARTICLE 7. INDEMNIFICATION.

Contractor shall provide indemnification and defense as set forth In the General Conditions.

ARTICLE 8. PREVAILING WAGES.

Contractor shall be required to pay the prevailing rate of wages in accordance with the Labor
Code which such rates shall be made available at the City's Office or may be obtained online at
http://iwww.dir.ca.gov and which must be posted at the job site.

ARTICLE 9. FALSE CLAIMS.

Contractor acknowledges that if a false claim is submitted to the City, it may be considered fraud
and Contractor may be subject to criminal prosecution. Contractor acknowledges that the False
Claims Act, California Government Code sections 12650, et seq., provides for civil penalties
where a person knowingly submits a false claim to a public entity. These provisions include within
their scope false claims made with deliberate ignorance of the false information or in reckless
disregard of the truth or falsity of the information. In the event the City seeks to recover penalties
pursuant to the False Claims Act, it is entitled to recover its litigation costs, including attorneys’
fees. Contractor hereby acknowledges that the filing of a false claim may the Contractor to an
administrative debarment proceeding wherein Contractor may be prevented from further bidding
on public contracts for a period of up to five (5) years.

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK]
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IN WITNESS WHEREOF, this Contract has been duly executed by the above-named parties, on

the day and year above written.

CITY OF UPLAND

ol

y. p
/"Bill Velto, Mayor

ATTEST:

Keri Johms'on, %

APPROVED AS TO FORM:

- St Nt

Best Best & Krieger LLP
City Attorney

(CONTRACTOR'S SIGNATURE MUST BE
NOTARIZED AND CORPORATE
SEAL AFFIXED, IF APPLICABLE)
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Metro Builders & Engineers Group, Ltd.

NAME OF CONTRACTOR

[IF CORPORATION, TWO SIGNATURES,
PRESENT OR VICE PRESIDENT AND
SECRETARY OR TREASURER REQUIRED]

1 vy
."I .""

By:

!/
/7

Its: /
Fouad Houalla; President

Printed Name:

[SECOND SIGNATURE, LINE IF
APPLICABLE] /[

o‘('.
/S

By: /A

Its:
F()é Houalla; Secretary

7 4
Printed Name:

597589; A/B/C-10/C-51
Contractor’s License Number and
Classification

1000002925
DIR Registration Number

PLANS AND DRAWINGS



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the ‘
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. |

State of California )

County of OYONE\JQ, )

On__lelo¥|202.4 before me, Shelly TJean I vine
Date Here Insert N‘Jme and Title of the Officer

personally appeared F‘ou oo Fouvolles

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(g)i
subscribed to the within instrument and acknowledged to me that@&she/th y executed the same

er/their authorized capacity(i¢s), and that @her/thelr signature(g) on the instrument the person(s?
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws
of the State of California that the foregoing paragraph
is true and correct.

WITNESS my hand and official seal.

Signatu : ; m nw

(6} Public

SHELLY JEAN {RVINE

Notary Public - California 2
Orange County

y Commission % 2358750

> My Comm. Expwes May 24. 2028

-

Place Notary Seal Above

OPTIONAL
Though this section is optional, completing this information can deter alteration of the docurnent or
fraudulent reattachment of this form to an unintended document.

Description of Attached Document
Title or Type of Document:
Document Date: Number of Pages:
Signer(s) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer’s Name: Signer’s Name:

[[] Corporate Officer — Title(s): L1 Corporate Officer — Title(s):

U Partner — [ Limited [ General (I Partner — [JLimited O General

[ Individual L1 Attorney in Fact _Individual [J Attorney in Fact

[ Trustee (] Guardian or Conservator [0 Trustee 0] Guardian or Conservator
(1 Other: [ Other:

Signer Is Representing: Signer Is Representing:

©2016 Natlonal Notary Assomatlon www. NatlonaINotary org * 1 800 Us NOTARY (1- 800 876- 6827) ltem #5907‘



END OF CONTRACT

Notary Acknowledgment

A notary public or other officer completing this certificate
verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the
truthfulness, accuracy, or validity of that document.

STATE OF CALIFORNIA

COUNTY OF

On .20____, before me, , Notary Public, personally
appeared » who proved to me on the basis of satisfactory

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their
signature(s) on the instrument the persen(s), or the entity upon behalf of which the person(s) acted, executed
the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph
is true and correct.

WITNESS my hand and official seal.

Signature of Notary Public

OPTIONAL

Though the information below is not required by law, if may prove valuable to persons relying on the document
and could prevent fraudulent removal and reattachment of this form to another document.

CAPACITY CLAIMED BY SIGNER DESCRIPTION OF ATTACHED DOCUMENT
0 Individual
0 Corporate Officer
Title(s) - Title or Type of Document

g Partner(s) =] Limited

o General i Number of Pages
O Attorney-Iin-Fact
O Trustee(s) - l
0 Guardian/Conservator Date of Document

O Other:
Signer is representing:
Name Of Person(s) Or Entity(ies)

Signer{s) Other Than Named Above
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